

**NLUP PROGRESSIVE STATUS , DIC SAIHA AS ON 06.01.2012**

Sl/ No	Trade	Dawng tur zat			Dawng tawh zat		Pawisa pek tawh zat		Dawng rihlo te		Pawisa pek tur zat		
		39- Saiha	40- Palak	Total	39- Saiha	40- Palak	39- Saiha	40- Palak	39-Saiha	40-Palak	39-Saiha	40 - Palak	Total
1	Petty Trade- I	89	20	<b>109</b>	89	20	17,80,000	4,00,000					
2	Petty Trade- II	2	-	<b>2</b>	2	-	20,000	-					
3	Petty Trade-III	2	-	<b>2</b>	2	-	20,000	-					
4	Petty Trade-IV	1	-	<b>1</b>	1	-	20,000	-					
5	Carpentry-I	34	37	<b>71</b>	34	37	6,80,000*	7,40,000					
6	Carpentry-II	4	1	<b>5</b>	4	1	29,600	7,400					
7	Video & Photography	1		<b>1</b>	1	-	10,000	-					
8	Photography	1		<b>1</b>	1	-	10,000	1,50,000					
9	Tailoring	10	6	<b>16</b>	10	6	2,50,000						
10	Black smithy	3	3	<b>6</b>	3	3	57,900	57,900					
11	Tin smithy	4		<b>4</b>	4	-	76,000	-					
12	Bakery	2	1	<b>3</b>	2	1	40,000	20,000					
13	Automobile Repairing	3		<b>3</b>	3	-	60,000	-					
14	Electronic Repairing	7	1	<b>8</b>	7	1	1,40,000	20,000					
15	Chow Making	2	-	<b>2</b>	2	-	36,000	-					
16	Agarbatti Stick	7	-	<b>7</b>	7	-	1,26,000*	-					
17	Rice Hulling	1	-	<b>1</b>	1	-	11,000	-			-		
18													
19	Hair Cutting	2	1	<b>3</b>	2	1	44,000	22,000			-		
20	Beauty Parlour	1	-	<b>1</b>	1	-	13,200	-			-	-	-
21	Autorickshaw	3	-	<b>3</b>	-	-	-	-	3		1,80,000	-	<b>1,80,000</b>
22	Desktop Publishing	5	-	<b>5</b>	5	-	2,25,000	-	-		-	-	-
23	Handloom	1	-	<b>1</b>	1	-	20,000	-	-		-	-	-
	<b>Total</b>	<b>185</b>	<b>70</b>	<b>255</b>	<b>185</b>	<b>70</b>	<b>36,68,700</b>	<b>14,17,300</b>	<b>3</b>	<b>Nil</b>	<b>1,80,000</b>	<b>Nil</b>	<b>1,80,000</b>

**PROGRESS IMPLEMENTATION OF NLUP IN SAIHA DISTRICT AS ON 06.01.0212**

Sl/ No	Name of Cluster	Physical Achievement					Financial Achievement						
		Total No.of beneficiary	No.of beneficiary assisted up to previous week	No.of beneficiary assisted during the week under report	Progressive Total (col.4+5)	Details of training given to the beneficiaries	Receipt			Disbursement			Balance (col 10-13)
							Received up to previous week	Received during the week under report	Progressive Total (Col. 8+9)	Disbursed up to previous week	Disbursed during the week under report	Progressive Total (col.11+12)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	39-Saiha	185	168	14	182	Launching/ NLUP training 14.1.11 3.3.11 13.4.11				34,21,700	2,73,000	36,94,700	
2	40-Palak	70	66	4	70	Launching/ NLUP training 14.1.11 8.3.11				13,32,900	74,400	14,07,300	
3	Total	255	234	18	252	255	47,60,000	6,00,000	53,60,000	4754,600	3,47,400	51,02,000	2,58,000